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ABSTRACT  

Integration Management is one of Project Management Knowledge Area (PMKA) focused on the 
enhancement of the project management performance in the construction industry. Integration management 
covers all stages of a project. The determinations concerning the impact and strategies of integration 
management was not much investigated in past research. Therefore, recommendations and strategies to 
implement an effective integration management in Sri Lankan construction industry is provided in the 
findings of this research. The objectives of this study were achieved using qualitative and quantitative data 
gathered through detailed questionnaire survey and semi-structured interviews. A comprehensive literature 
survey was carried out to determine the significant components of integration management which affect the 

performance if the project management. The relationship between integration management and project 
management performance was determined through the correlation analysis and the impact of the 
relationship was determined through the regression analysis using SPSS software. The determination of 
strategies towards effective integration management for enhanced project management performance were 
determined through the data collected from open-ended questions and interviews by conducting content 
analysis. The findings of this research discuss the components of integration management which have a 
main affect to the performance of project management. Finally, the strategies such as skill management 
techniques, proper project planning, better coordination of activities, enhance human resource practices etc. 
were obtained for an effective integration for the enhanced performance of the Sri Lankan construction 
industry. This research was conducted to give a comprehensive awareness regarding the integration 
management to the Sri Lankan construction industry.  
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